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Online Software Status
 Current Projects

● EPICS Slow Controls (McDonald + Gilmartin + Bartlett)

n VxWorks MIL-1553 driver - completed

n EPICS MIL-1553 driver - started

n Generic MIL-1553 record - completed

▲ Download to SVX sequencer board - tested

▲ Interface to rack monitor tested - tested

n Rack monitor record and device support design - started

n Generic rack monitor user interface (GUI) - started

n SVX sequencer record and device support - not started
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Online Software Status
Current Projects

● DART Secondary Data Acquisition (Krzywdzinski)

n Support for SMT testing

▲ Run suspension by IOC process - completed

▲ Sequencing of run series - completed

▲ TCL interface to EPICS Channel Access - started

▲ PYTHON interface to DART processes - not started

n Data acquisition from multiple IOC’s - started

▲ Waiting for completion by CD

● Clock Subsystem (Paterno) - started

n Design of low-level interface to hardware - shared with
CDF
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Online Software Status
Current Projects

● Control Database (Krzywdzinski)

n Conversion of RDB database from Run I to Oracle
database for Run II - started

● High Voltage Subsystem (Bartlett + McDonald)

n Required mid-September - not started
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DØ Run II IOC Software
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